

/hai — Week 7 Report

Sai Pranavi Jeedigunta | Mycroft Project 29
August 10 – August 16, 2026 (*report compiled mid-week*)

Hours Log

Activity	Hours
Video 2 (facial recognition Deep Explainer) generation and rendering, incorporating revisions per the video requirements documentation	10.0
Reviewed Humanitarians AI channel videos for format/style reference	2.0
Researched the n8n platform itself (github.com/n8n-io/n8n) to deepen understanding of the tool underlying Project 29's pipeline	8.0
Total	20.0

Hours were compiled at week's end rather than logged daily; the total of 20.0 is confirmed.

Accomplishments

1. Completed and rendered Video 2 (facial recognition Deep Explainer)

Finished generating and rendering the facial recognition video via the Brutalist toolkit, incorporating the video requirements documentation shared by the team (naming convention, first-person/first-name attribution, and the two-videos-per-week structure). This closes out a video that had been in progress since Week 5 — three weeks of scripting, NIST sourcing, and toolkit work now produced a finished asset. **Not yet uploaded to Google Drive or the GitHub fellows repo, and Shradha has not yet been notified** — both required steps per the team's stand-up instructions.

2. Researched the n8n platform directly, beyond Project 29's specific implementation

Spent significant time in the n8n-io/n8n GitHub repository studying the underlying workflow-automation platform itself, rather than only the Project 29-specific instance. This is a shift from project-specific debugging toward platform-level understanding, which should pay off in future pipeline work (e.g., the still-open Group B source-classification fix) by grounding fixes in how the tool is actually designed to work, not just how the existing workflow happens to be configured.

3. Reviewed Humanitarians AI channel content for video format calibration

Watched existing Humanitarians AI videos to calibrate tone, pacing, and format expectations before finalizing Video 2 — a reasonable and inexpensive way to reduce the risk of another round of naming/format feedback like the one received on Video 1.

Struggle Documentation

This week's hours were compiled at week's end rather than tracked daily, which took more back-and-forth to reconstruct than a same-day log would have. That process friction is worth naming rather than smoothing over: it's a real gap in this week's record-keeping, and tracking hours in the moment going forward would produce a cleaner, more defensible log without needing reconstruction after the fact.

On the substantive side: finishing Video 2 after three weeks of intermittent progress is real completion, but the video is not yet through the actual submission pipeline (Drive upload, GitHub push, notification to Shradha). A rendered file sitting locally is not the same as a submitted deliverable, and this report is deliberately not claiming the video requirement as met until those remaining steps are done.

Tier Justification

Tier 1 — AI Fluency: Completed a full video-generation cycle through the Brutalist toolkit for the second time, applying lessons and requirements documentation from the first video rather than repeating the same gaps.

Tier 2 — Embodied: Direct research into the n8n platform's own codebase and design, moving from operating an existing configured workflow toward understanding the underlying tool — a different, deeper kind of knowledge than debugging a specific instance of it.

Tier 4 — Judgment and Supervision (in progress): Recognized that a rendered video is not equivalent to a completed requirement, and is holding off on claiming the video deliverable as done until the actual submission steps (upload, notify) are finished — resisting the temptation to round up a near-complete task to fully complete.

Unresolved

- Video 2 rendered but not yet uploaded to Google Drive or GitHub fellows repo
- Shradha not yet notified of Video 2 completion, per required process
- Video 1 revision (per Prof. Brown's naming/pronoun/honesty feedback) still not started
- Video 3 (work-update video) still not started
- Hours were compiled at week's end rather than tracked daily
- Project 29 pipeline backlog unchanged: Group A item A7, Group B items B2/B3, Group D additions
- Whether Addams/hai reporting is being substituted by video requirements remains unconfirmed from last week's stand-up

Next Steps — Week 8

- Upload Video 2 to Google Drive and GitHub fellows repo with correct naming convention; send required notification email to Shradha
- Begin Video 1 revision or Video 3 work-update video
- Get confirmation on Addams/video substitution question, ideally from a direct source rather than carrying the ambiguity forward another week
- Track hours daily this week rather than compiling them at week's end
- Apply n8n platform research toward the Group B source-classification fix

Compliance Notes

Item	Status
Volunteer agreement	Active — August 1 to October 31, 2026
Video requirement	Video 2 rendered but not yet submitted (upload + notification pending). Video 1 revision and Video 3 not started. Three weeks now without a fully submitted video meeting the stated process.
Unique ID	241

Item	Status
Addams/hai reporting status	Still unconfirmed whether videos substitute this reporting — continuing full /hai reporting as a precaution

Generated by Addams — Humanitarians.ai OPT Documentation System
Week 7 session duration: 20 documented hours (compiled at week's end)